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February 20, 2019 
 
 
VIA HAND DELIVERY AND ELECTRONIC MAIL 
 
 
Luly E. Massaro, Commission Clerk 
Rhode Island Public Utilities Commission 
89 Jefferson Boulevard 
Warwick, RI   02888 
 
RE:     Docket 4916 - National Grid’s Proposed FY 2020 Gas Infrastructure, Safety, and 

Reliability Plan  
 Responses to PUC Data Requests – Set 2 
 
Dear Ms. Massaro: 
 
 On behalf of National Grid,1 I enclose ten (10) copies of the Company’s responses to the 
second set of data requests issued by the Rhode Island Public Utilities Commission in the above-
referenced docket. 

 
Thank you for your attention to this filing.  If you have any questions concerning this 

transmittal, please contact me at 781-907-2153 or Rob Humm at 401-784-7415. 
 

          Very truly yours, 
 

 
            

   Celia B. O’Brien 
 
Enclosures 
 
cc: Docket 4916 Service List 

Leo Wold, Esq. 
Al Mancini, Division 
John Bell, Division 
Rod Walker, Division 

                                                 
1 The Narragansett Electric Company d/b/a National Grid (National Grid or the Company). 

Celia B. O’Brien 
Assistant General Counsel and Director 



 
Certificate of Service 

 
I hereby certify that a copy of the cover letter and any materials accompanying this certificate was 
electronically transmitted to the individuals listed below.   
 
The paper copies of this filing are being hand delivered to the Rhode Island Public Utilities Commission 
and to the Rhode Island Division of Public Utilities and Carriers. 
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Joanne M. Scanlon      Date                                 
 
 
Docket No. 4916 - National Grid’s FY 2020 Gas Infrastructure, Safety and Reliability (ISR) 
Plan -   Service List 2/5/2019 
 

Name/Address E-mail Distribution Phone 
Robert Humm, Esq. 
National Grid 
280 Melrose St. 
Providence, RI  02907 

robert.humm@nationalgrid.com;  401-784-7415 

celia.obrien@nationalgrid.com;  
Joanne.scanlon@nationalgrid.com;  

John Currie 
William Richer 
Melissa Little 
Ann Little 
Theresa Burns 
Michael Pini 
 
 

John.currie@nationalgrid.com;    

William.richer@nationalgrid.com;  

Melissa.Little@nationalgrid.com;  

Ann.leary@nationalgrid.com; 
Theresa.Burns@nationalgrid.com;   
Michael.Pini@nationalgrid.com;   

Leo Wold, Esq. 
Division of Public Utilities and Carriers 

Leo.Wold@dpuc.ri.gov; 401-780-2177 
 

dmacrae@riag.ri.gov; 
MFolcarelli@riag.ri.gov; 
Al.mancini@dpuc.ri.gov;   
John.bell@dpuc.ri.gov; 
John.spirito@dpuc.ri.gov;  
Jonathan.Schrag@dpuc.ri.gov; 
Ronald.gerwatowski@dpuc.ri.gov;   
Kevin.Lynch@dpuc.ri.gov;

Rod Walter, CEO/President 
Rod Walker & Associates 

Rwalker@RWalkerConsultancy.com;  706-244-0894 



Office of Energy Resources (OER) 
Andrew Marcaccio, Esq. 
Dept. of Administration 
Division of Legal Services 
One Capitol Hill, 4th Floor 
Providence, RI 02908 

Andrew.marcaccio@doa.ri.gov;    

Christopher Kearns, OER 
Carrie Gill 
Nick Ucci 

Christopher.Kearns@energy.ri.gov;   
Carrie.Gill@energy.ri.gov;  
Nicholas.Ucci@energy.ri.gov;  

File an original & nine (9) copies w/: 
Luly E. Massaro, Commission Clerk 
Margaret Hogan, Commission Counsel 
Public Utilities Commission 
89 Jefferson Blvd. 
Warwick RI  02888 

Luly.massaro@puc.ri.gov; 401-780-2107 
Margaret.hogan@puc.ri.gov;  
Cynthia.WilsonFrias@puc.ri.gov;  
Sharon.ColbyCamara@puc.ri.gov;  
Todd.bianco@puc.ri.gov; 
Alan.nault@puc.ri.gov;

 



The Narragansett Electric Company 
d/b/a National Grid 

RIPUC Docket No. 4916 
In Re: Gas Infrastructure, Safety, and Reliability Plan FY2020 
Responses to the Commission’s Second Set of Data Requests 

Issued on January 7, 2019 
   

 

 

Prepared by or under the supervision of:  John Currie 

PUC 2-1 
 

Request: 
 
Referring to Bates page 53 in Grid’s 12/20/18 filing, please indicate the amounts included by 
year in FY2020 through FY2024 in the Gas ISR spending budget allocated for work to be done 
on the Aquidneck Island gas system. If no amounts are included for Aquidneck Island in the 
FY2020 through FY2024 Gas ISR budgets, please explain why. 
 
Response: 
 
Please refer to Attachment PUC 2-1 for the amounts included by year in FY2020 through 
FY2024 in the Gas Infrastructure, Safety, and Reliability Plan spending budget allocated for 
work to be performed on the Aquidneck Island gas system. 
 



Investment Categories Project Name FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

NON-DISCRETIONARY

Public Works

Public Works projects are not conducive to specific long-term project 
identification.  The Company has visibility to FY 2020 projects.  While 
the Company expects to have Aquidneck investment from FY 2021 to FY 
2024, the specifc amounts and projects will not be known until we get 
closer to the start of the respective fiscal years.

849          -           -           -           -           

Annandale Terrace, 600 ft. Gibson Park Rd - Newport - Relay approx. 
430 ft of 4-in BS LP mains with 440 ft of 6-in PE LP main in Annandale 
Te from Annandale Rd to #18 Annandale Ter. This is the north end relay.
-  Relay approx. 157 ft of 2-in BS LP main with 160 ft of 6-in PE LP 
main in Annandale Te from Annandale Rd to #21 Annandale Ter. This is 
the south end relay.
- Total main installation: 600 ft.
- Total main abandonment: 587 ft
- Tie over/relay 7 services
- Main connections/cut-offs: 2
Work schedule ahead of paving.

95            TBD TBD TBD TBD

Michael Dr. - Portsmouth - Relay approx. 310 ft of 1.25-in BS 55# main 
and 5 ft of 1.25 PE 55# main with 315 ft of 2-in PE 55# main in Michael 
Te from Dexter Te to #22 Michael Te and abandon same limit.
- Total main installation: 315 ft.
- Total main abandonment: 315 ft
- Tie over/relay 2 services
- Main connections/cut-offs: 1
Work schedule ahead of paving.

46            TBD TBD TBD TBD

Gibson Park Pl., Newport - Due to Newport Road Reconstruction, 
FY19/20 PWNONREIM recommends:
-  Relay approx. 266 ft of 2-in CI and 34 ft of 2-in BS LP mains with 300 
ft of 6-in PE LP main in Gibson Park Rd from Bliss Rd to end of road.
- Total main installation: 300 ft.
- Total main abandonment: 300 ft
- Tie over/relay 5 services
- Main connections/cut-offs: 2
Work schedule ahead of paving.

108          TBD TBD TBD TBD

Goat Island - Newport - Install approx. 1000 ft of 8” steel on the side of 
the bridge and abandon (2) 4” steel crossing the bridge

600          TBD TBD TBD TBD

Mandated Programs

Mandated Programs are largely reactive in nature.  With the exception of 
Meter Changes, the majority of program investment will be determined in 
year based on items such as asset condition and leaks. 115          131          140          215          216          

Meter Changes - includes the purchase, test processing and delivery of 
gas meters to support the company’s mandated meter test replacement 
program and continued customer meter service operations. Regulatory 
requirements require removal from the field and testing of all residential 
gas meters that are 15 years old and all commercial/industrial meters that 
are 10 years old, and associated remediation/retirement program of all 
such gas meters. 

115          131          140          215          216          

Damage / Failure (Reactive) -           -           -           -           -           
Special Projects -           -           -           -           -           

NON-DISCRETIONARY TOTAL 964          131          140          215          216          
DISCRETIONARY
Proactive Main Replacement 2,128       -           -           -           -           

Aquidneck Ave., Middletown - 3290 feet of 6 inch 10# wrapped steel 
(DMDT0003) with aprx 3290 feet of 8 inch 10# PE in Aquidneck Av 
from #1225 to #906
-75 feet of 2 inch 10# wrapped steel (DMDT0003) with aprx 75 feet of 4 
inch 10# PE in the intersection of Aquidneck Ave. and Reardon Dr.
-Abandon aprx 85 feet of 1 inch 10# PB and 20 feet of 1.25 inch 10# 
bare steel servicing #1171. Relay service and tie into the proposed 6 inch 
10# PE being installed in Aquidneck Ave.
-Abandon aprx 70 feet of 2 inch 10# bare steel at #1036
-Tie over/relay aprx 20 services

985          TBD TBD TBD TBD
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Investment Categories Project Name FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

182-194 Connelly Hwy, Newport - -Abandon aprx 215 feet of 2 inch 10# 
bare steel servicing #182, #188, and #194 Connell Hwy. Relay services 
as necessary and transfer to the existing parallel 4 inch 10# wrapped steel 
main in Connell Hwy within the same range.
-Tie over/relay aprx 3 services
-Work scheduled due to leak score

33            TBD TBD TBD TBD

Broadway, Newport -955 feet of 8 inch LP cast iron and 110 feet of 4 
inch LP cast iron in parallel between #319-#321 with aprx 955 feet of 12 
inch LP PE in Broadway from Malbone Rd. to Fowler Ave.
-430 feet of 4 inch LP cast iron and 145 feet of 4 inch LP bare steel with 
aprx 575 feet of 8 inch LP PE in Summer St. from Broadway to Malbone 
Rd.
-10 feet of 4 inch LP bare steel with aprx 10 feet of 6 inch LP PE in the 
intersection of Arnold Ave. and Summer St.
-60 feet of 4 inch LP cast iron with aprx 60 feet of 6 inch LP PE in the 
intersection of Gibbs Ave. and Broadway
-20 feet of 4 inch LP cast iron with aprx 20 feet of 6 inch LP PE in the 
intersection of Arnold Ave. and Broadway
-Abandon aprx 50 feet of 4 inch LP cast iron in the intersection of Fowler 
Ave. and Broadway
-Tie over/relay aprx 17 services
-Work scheduled due to leak score

698          TBD TBD TBD TBD

Marchant St., Newport - -580 feet of 2 inch LP wrapped steel 
(DNPR0057) with aprx 580 feet of 6 inch LP PE in Lucas Ave. from 
Thames St. to Marchant St.
-595 feet of 4 inch LP cast iron with aprx 595 feet of 6 inch LP PE in 
Marchant St. from Connection St. to W Narragansett Ave.
-Tie over/relay aprx 26 services
-Work scheduled due to leak score

412          TBD TBD TBD TBD

Proactive Main Replacement - Large Diameter LPCI Program
Proactive Main Replacement - Atwells Avenue
Service Replacement - Proactive
Reliability 400          2,720       800          800          -           

LNG - Old Mill Lane Permanent Portable Site - Engineering, site 
development and construction costs associated with meeting the Island's 
peak shaving requirements

200          250          

System Automation - Carol/Ocean - install traffic boxes (Remote 
Terminal Units – RTUs) to provide temperature, pressure and flow data 
back to Gas Control. These RTUs will also have the capability of giving 
Gas Control remote operating capabilities. Installation of these boxes 
involves civil work regarding concrete footings and sense line trenching, 
as well as internal labor associated with gas tubing.  

100          TBD TBD TBD TBD

System Automation - Wolcott - install traffic boxes (Remote Terminal 
Units – RTUs) to provide temperature, pressure and flow data back to 
Gas Control. These RTUs will also have the capability of giving Gas 
Control remote operating capabilities. Installation of these boxes involves 
civil work regarding concrete footings and sense line trenching, as well 
as internal labor associated with gas tubing.  

100          TBD TBD TBD TBD

– Pressure Regulator Replacement project – Newport - Wellington @ 
Thames 35PSIG

-           1,235       

Pressure Regulator Replacement project – Newport - Wellington @ 
Thames LP

-           1,235       

Pressure Regulator Replacement project – Middletown - Walcott Ave @ 
St Georges - LP 

800          

Pressure Regulator Replacement project – Newport - Boulevard @ 
Miantonomi 

-           -           -           800          

Valve Installation/Replacement -           -           -           -           -           
SUBTOTAL DISCRETIONARY (Without Gas Expansion) 2,528       2,720       800          800          -           

Southern RI Gas Expansion Project -           -           -           -           -           
DISCRETIONARY TOTAL (With Gas Expansion) 3,492       2,851       940          1,015       216          

TBD - In general this is indicative of program funding for FY 2021 to 2023 where specific projects have not yet been identified.
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The Narragansett Electric Company 
d/b/a National Grid 

RIPUC Docket No. 4916 
In Re: Gas Infrastructure, Safety, and Reliability Plan FY2020 
Responses to the Commission’s Second Set of Data Requests 

Issued on January 7, 2019 
   

  

 

Prepared by or under the supervision of:  John Currie 

PUC 2-2 
 

Request: 
 

If the FY2020 through FY2024 Gas ISR spending budgets do include Aquidneck Island projects, 
please provide an itemized schedule including project description and dollar amounts. 
 
Response: 
 
Please refer to the Company’s response to PUC 2-1. 



The Narragansett Electric Company 
d/b/a National Grid 

RIPUC Docket No. 4916 
In Re:  Gas Infrastructure, Safety, and Reliability Plan FY2020 

Responses to the Commission’s Second Set of Data Requests 
Issued on January 7, 2019 

   

 

Prepared by or under the supervision of:  John Currie 

 
PUC 2-3 

 
Request: 

 
Referring to Bates page 14 in Grid’s 12/20/18 filing, the company indicates that “…capacity at 
the Exeter LNG facility will be exceeded by calendar year 2019.” Will the Southern RI project 
schedule as proposed alleviate this condition in calendar year 2019? If yes, please explain how 
the Southern RI project will alleviate this condition in CY2019. If no, please explain Grid’s 
contingency plan to prevent 3,750 customers from experiencing less than minimum pressures.   
 
Response: 
 
The Southern Rhode Island project schedule, as proposed, will alleviate the need to exceed the 
capacity of the Exeter LNG facility in calendar year 2019 and for the winter of 2019/20.  With 
the first phase of the project completed in 2019, the expected LNG requirement at Exeter, based 
on the current gas growth forecast for the 2019/20 winter, will not exceed the maximum 
vaporization level of 750 dth/hr.  
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Prepared by or under the supervision of:  John Currie 

PUC 2-4 
 

Request: 
 

Referring to Bates page 16 in Grid’s 12/20/18 filing, the company indicates that the contract 
award is expected to take place in March 2019. When will the company provide the details of the 
award to the Division and Commission? 
 
Response: 
 
The Company will provide an updated estimate, reflecting the results of the main installation bid 
award, by March 22, 2019. 
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Prepared by or under the supervision of:  John Currie 

PUC 2-5 
 

Request: 
 

Referring to Bates page 116 in Grid’s 12/20/18 filing, the report indicates that average main age 
in Rhode Island was 44.4 years in 2017. 
 

a. What is the average age in Grid’s Massachusetts and New York service territories? 
b. If, known what is the average age in all of Massachusetts and New York? 
c. Is there an industry standard guideline/target for age? 
d. Does Grid have a target average age it would like to achieve in Rhode Island? 

 
Response: 
 

a. The average age of mains in National Grid’s Massachusetts and New York service 
territories is as follows: 

 
Massachusetts 
Boston Gas Company - 52.0 years 
Essex Gas Company - 37.2 years 
Colonial Gas Company (Cape) - 28.4 years 
Colonial Gas Company (Lowell) - 36.6 years 
 
New York 
The Brooklyn Union Gas Company (KEDNY) - 50.0 years 
KeySpan Gas East Corporation (KEDLI) - 39.7 years 
Niagara Mohawk Power Corporation - 39.1 years 

 
b. The average age of mains in National Grid territories of Massachusetts is 43.7 years and 

New York is 41.5 years. 
 

c. The Company is not aware of any industry standard guideline; age will be a factor of pipe 
material and regional operating environment. 
 

d. No, the Company does not have a target average age of mains in Rhode Island.  Average 
age of mains is one element of a high-level trend analysis the Company performs that is 
considered when developing asset replacement strategy.    
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Prepared by or under the supervision of:  John Currie 

PUC 2-6 
 

Request: 
 

Referring to Bates page 160 in Grid’s 12/20/18 filing, please identify the acronyms BGC, CLC 
and NE in the legend. 
 
Response: 
 
The acronyms are defined as follows: 
 

BGC – Boston Gas Company 
CLC – Colonial Gas Company 
NE – New England 
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